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Mr. Gerald W. Westerbec 5HR-13

United States Departmen Energy

Feed Materials Production Center

P.O. Box 398705

Cincinnati, Ohio 45239~8705 :

RE: OU#4 EPA RI Dispute
U.S. DOE - Fernald
OH6 8390 008 976

Dear Mr. Westerbeck:

On December 7, 1990, the United States Environmental Protection
Agency (U.S. EPA) disapproved a revised proposed Remedial
Investigation (RI) report for Operable Unit (OU) #4. Since this
was the second disapproval, U.S. EPA invoked dispute resolution
in accordance with Section XII of the 1990 Consent Agreement to
prevent the document from becoming final. This dispute involves
the inadequacy of the revised draft RI report for OU #4.

U.S. EPA’s dispute was not settled within the thirty day informal
dispute resolution period. The dispute was raised to the Dispute
Resolution Committee on January 4, 1991, as required by Section
XIV.C of the 1990 Consent Agreement.

On January 18, 1991, the Dispute Resolution Committee held a
teleconference to discuss U.S. EPA’s dispute. During the
teleconference, U.S. DOE asserted that it submitted the OU #4 RI
report in good faith and incorporated all data available at the
time that the report was due. U.S. DOE further maintained
technical problems and adverse weather had led to problems in
obtaining some of the data necessary to complete the report.
While U.S. EPA does not necessarily accept this conclusion, both
U.S. EPA and U.S. DOE agree that the report was inadequate since
complete data was not provided. Accordingly, U.S. EPA’s dispute
over the adequacy of the OU #4 RI report is terminated by mutual
agreement.

U.S. DOE is in the process of obtaining data in order to complete
the RI report. As agreed in the teleconference, U.S. DOE will
propose a revised schedule for OU #4 RI report and for completion
of all other OU #4 RI/FS documents. The revised schedule will be
one that is achievable, and a schedule that U.S. DOE and .its
contractors will be firmly committed to. e
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Please contact me at (312/FTS) 353-4783, if you have any
questions.

Sincerely yours,

WL E P

William E. Muno
Associate Division Director
Office of RCRA, Waste Management Division

cc: Acting Director, OEPA
Graham Mitchell, OEPA-SWDO
Leo Duffy, U.S. DOE -~ HDQ
Joe LaGrone, U.S. DOE - ORO
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